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Key Technical Issues Submittal Status

DOE will address remamlng Key Technlcal Issue
,(KTI) agreements by the time of License Application

FY03 FY05 plan for delivery of KTl agreements was
provided to NRC on September 24, 2002

Project schedule for work required to complete KT
agreements is contingent on re-planning effort
underway ‘

- DOE will keep NRC staff mformed of any anticipated
changes to submittal schedule
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Key Techmca 'ssuee Submlttel St@attﬂ

(Continued)

°  Appendix 7 meetings or Technical Exchanges have
been scheduled as appropriate

® Addltlonal meetmgs will be scheduled as necessary
to support NRC reV|ew

° 63 KTI agreement responses are scheduled fc»r
submlttal in FY03

— 18 scheduled to NRC from October through April
- Of the 18 scheduled, 7 delivered to NRC
— 3 additional KTls submitted early
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Issue Status

Summary Key Technical

Agreements reached 293
Complete responses submitted o 125
* NRC needs additional information 35
¢ In NRC‘review 13
° Agreements complete 77
Partial responses submltted 26
Responses not yet submltted' 142
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‘Key Technical

Issue Agreement S

(reflects activities through April 21, 2003)

Partial

Responses

NRC Needs

KT | TR | Rotow | S | i | imenann | o
- CLST 90 1 E] 23 KK 20
ENFE | 41 3 7 17 | 2 12
N | 1 | o0 | 1 | o | @& | o

IA 22 0 0 7 3 12

| PRE* | -~ 9 1 0 6 1 1

|'ROTME | .-23 | 1 |2 | 20 0 0

IRT | 29 1 3 16 4 5
sbps | 10 | 1 .| .4 o | 1 4
 TEF 15 1 2 4 1 7
TSPAI | 68 | 4 2 37 9 6

|uskc | 27 | 0 2 2. | 3 10
TOTAL 293 13 26 142 35 77
**Note: Preclosure safety is not considered a Key Technical Issue, but is listed
as a topic of interest to the NRC.
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Key Technical Agreement item Response
Process Improvements ‘

° Implemented process improvements for preparation
and dellvery of KTi agreement responses

~ Ongomg DOE/NRC technical staff discussion

— Assessment using Six Sigma approach ongoing to identify
process improvement |n|t|at|ves Scheduled comp»letlon
June, 2003

— Process improvement |dent|f|ed in self assessment on
USFIC 5.05 and RT 2.09 will be initiated

° Logical grouping of similar KTls is being analyzed for
common submittal potential
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Seh‘ AsseésmemdnUSFG 5.05 ano

° NRC |dent|f|ed apparent errors or |nconS|stenC|es in (
the reports

> Self assessment identified certain material not
subjected to detailed technical review and checking

° AP-REG-014, Information or Material for Regulatory
Response, W|II be revised by June 4, 2003 to clarify
the requirement for technical mformatlon submltted
to NRC to be formally checked o |

* Revised response scheduled for submittal
September 2003




Total System Performance Assessment (Total
System Performance Assessment and

Integration) 3.37 Path Forward

° |nitial response to agreement addressed Total
System Performance Assessment (TSPA)-Site
Recommendation (SR) methods; NRC expecis
TSPA-License Appllcatlon (LA) method to be
submitted

° TSPA-LA method has now been selected
* New process model will replace TSPA-SR model

. ® _Revisedresponse to the agreement scheduled for
submittal in April 2004
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Rask Informed Key Technical Iewe
Agreements

Risk information submitted to close 9 agreements

NRC Staff has responded with additional information
needs for 5 of these agreements and the DOE Risk
Prioritization Report R o

DOE needs clarlflcatlon regardlng comblned effects
of uncertalnty |

Addltlonal dlalog planned for mid- May

Submlttal of addltlonal mformatlon and risk

information regarding approximately 27 agreemelnts
is pending
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Conclusion

DOE will address remaining KTl agreements by the
time of Llcense Appllcatlon

’DOE will keep NRC mformed of any necessary
changes to KTI agreement schedule

Additional Append|x 7 meetlngs or Technlcal
Exchanges will be scheduled as approprlate

Additional dlalog scheduled regarding risk mformed
approach to KTl resolution
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Consolidated Action Items
From The

NRC/DOE Quarterly Management Meetings
(April 30, 2003)

Item No. Description Status
MM 0112-02 | DOE will provide NRC Complete. SCWE concerns are now one of the
additional information on how | major objectives in the OMII and were discussed
Morgan-Lewis at the April, July, and October QA and
recommendations regarding Management meetings. DOE agreed to append a
SCWE concerns are table showing how SCWE recommendations
addressed in the OMIL. from Morgan-Lewis report are being addressed.
This table was provided in the October 2002
meeting summary as Enclosure 15.
DOE will continue to update the status of the MII
progress in future Management Meetings.
Therefore, this action is considered complete.
MM 0109-02 | To assure NRC ability to Complete. This action item was discussed in the
assess the concerns program | December 2001 and April 2002 and July
adequacy, NRC requests Quarterly Management Meetings. The adequacy
follow-up discussion in of OCRWM concerns program resources and
management meetings on the | path forward was further discussed during the
OCRWM concemns program, | October 2002 Management Meeting. DOE will
specifically how feedback is | continue to update the status of the MII progress
provided to employees. in future Management Meetings. Therefore, this
actioh item is considered complete. '
MM 0301-01 | DOE will interact with NRCin | DOE has communicated with the NRC and-
the near term to establish a established a proposed schedule for the remainder
schedule for interactions on KTI | of the calendar year.
agreements and other program
issues such as repository design | Recommend this item be considered complete.
and level of detail, preclosure,
and the EIS process
MM 0301-02 | DOE will provide high-level This material is scheduled for presentation at the
metrics for the MII results and | April 2003 Quarterly Management Meeting.
performance at the next quarterly
management meeting, Recommend this item be considered complete .
following the meeting.
MM 0301-03 | DOE requested that NRC The Commission released the draft final Revision
consider making a copy of the | 2 to the YMRP for information.
draft final YMRP available to :
DOE before it is issued as a Recommend this item be considered complete.
NUREG. NRC agreed to
communicate DOE’s request to
the Commission.

----Note:-The Quarterly Management Meeting action items are designated as “MM yymm-nn” where yy is a two digit
year, mm is a two digit month and nn is a two digit action item number from that meeting.




